
RSVP - Booster/AGS Status

1. Cost scrubbing complete.
2. Spreadsheet updates in.
3. Cost Books started.
4. Possible Further cost reductions ?
5. Costs Summary
6. Concerns
7. Schedules
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AC-Dipole/Strip-line costs

• Meeting today reviewed costs and scope.
• Currently existing cost estimate stands as 

good. Costs are being re-evaluated.
• Direct costs w/ cont. = $ 1.12 M
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Current Costs, after scrubbing, without cost reductions.

AGS/Booster (Common) Direct w/o Cont' Contingency Direct Total
Booster AGS

1.4.1.2.2 1.4.1.3.2 Mechanical modifications $2,345,469 20.7% $2,830,946
1.4.1.2.6 1.4.1.3.5 Safety $2,626,913 28.0% $3,362,448
1.4.1.2.1 1.4.1.3.1 Electrical modifications $2,184,112 16.8% $2,551,647
1.4.1.2.4 1.4.1.3.3 Instrumentation $688,976 20.0% $826,771
1.4.1.2.3 RF System modifications $461,629 22.0% $563,187
1.4.1.2.5 1.4.1.3.4 Controls $276,708 23.2% $341,041

Project Support #DIV/0! #DIV/0!
her throughput.

Sub-Total $8,583,807 22.0% $10,476,041
njection. AGS/Booster (Experiment Specific)

1.4.1.5 K0PI0 Specific $3,344,687 21.8% $4,073,169
1.4.1.4 MECO Specific $913,337 22.4% $1,117,529

Sub-Total $4,258,024 21.9% $5,190,697

AGS/Booster TOTAL $12,841,831 22.0% $15,666,738

1.4.1.1

1.4.1

WBS 1.4.1
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Current Costs, after scrubbing, with cost reductions.

AGS/Booster (Common) Direct w/o Cont' Contingency Direct Total
Booster AGS

1.4.1.2.2 1.4.1.3.2 Mechanical modifications $1,931,053 25.1% $2,416,530
1.4.1.2.6 1.4.1.3.5 Safety $2,626,913 28.0% $3,362,448
1.4.1.2.1 1.4.1.3.1 Electrical modifications $1,864,838 19.7% $2,232,373
1.4.1.2.4 1.4.1.3.3 Instrumentation $561,260 24.6% $699,055
1.4.1.2.3 RF System modifications $461,629 22.0% $563,187
1.4.1.2.5 1.4.1.3.4 Controls $271,082 23.7% $335,415

Project Support #DIV/0! #DIV/0!
her throughput.

Sub-Total $7,716,775 24.5% $9,609,008
njection. AGS/Booster (Experiment Specific)

1.4.1.5 K0PI0 Specific $1,578,725 19.7% $1,889,240
1.4.1.4 MECO Specific $913,337 22.4% $1,117,529

Sub-Total $2,492,063 20.7% $3,006,769

AGS/Booster TOTAL $10,208,837 23.6% $12,615,777

1.4.1.1

1.4.1

WBS 1.4.1
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Concerns ?

• Can’t unfold scrubbing savings from cost 
reductions.
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